
 
 
 

 

 

 

 
 
 

 
 

 
 

PRESS RELEASE 
 
 

Adjustments have been made to the paving schedule since the contractor, Warner Bros., 

has reassigned some personnel to repair storm damage from Tropical Storm Irene. Other 

towns in Massachusetts suffered washed out roads that prevent emergency vehicle 

access to and from homes.  We have been asked to understand that restoration of 

emergency access routes is a top priority for storm clean up.   

 

Work to complete driveway apron paving and other details will continue but at a slower 

pace during the next couple of weeks.  The contractor will make every effort to 

complete any remaining work around the schools by September 2. 

 

 
 
 

For questions or additional information concerning this project, check the town website at 

www.amherstma.gov and follow links to Departments/Public Works/Projects/Town Wide 

Resurfacing Project, contact the DPW office at 259-3050, or email the DPW at 

publicworks@amherstma.gov.   
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